Brand Boulevard Pavement Project Schedule

	Week of								
Activity	19-Oct	26-Oct	2-Nov	9-Nov	16-Nov	23-Nov	30-Nov	7-Dec	14-Dec
Sidewalk Removal	X	X	X	X	X	X	X		
Sidewalk Grading	X	X	X	X	X	X	X		
Sidewalk Pour	X	X	X	X	X	X	X		
Sidewalk Backfill	X	X	X	X	X	X	X	X	
Asphalt Patch Remove and Replace								X	
Asphalt Grind								X	
Asphalt Pave								X	
Cat Track Stripe									X
Signal Loops									X
Stripe									X
Survey Monuments									X
Final Cleanup									X